

ERP/SIS Update

For the month of October 2016

For the month of October, 2016, the ERP/SIS Coordinator has the following updates:

- Data conversion for Dynamics GP has been mostly completed.
- Dynamics GP completed the installation of the system onto the servers. The test environment has been built, and is nearing completion for initial manipulation.
- An onsite visit was held on October 24-27, 2016. This visit comprised of an initial setup and configuration of the purchasing system, testing of that setup and a “train the trainer” session.
- Those who completed the training all agreed that the new system is much easier to learn and use and should provide a better experience for all of those who will use the system.
- U4SM is continuing to configure the base product for Vernon College’s specific needs.
- U4SM has installed the system on our dedicated cloud servers.
- The test environment for U4SM is being configured for Vernon College data.
- Data conversion for U4SM should begin within the next 1-3 months.
- There will be a training on November 10, 2016 for the Implementation Team with U4SM. This training will consist of a deeper dive into our specific modules that have been purchased.
- Following the training the Implementation Team will be given their logins to begin the testing and setup of the system.