

# QEP Timeline

## ***Planning Phase: January 2006 – December 2007***

- Determine QEP focus through research and community input.
- Establish QEP leadership.
- Develop timeline for implementation.
- Develop QEP budget.
- Begin professional development. (June-December—identify and train VConnected team members)
- 

## ***Development Phase: January 2008 – August 2008***

- Continue professional development.
- Select VConnected team to pilot.
- Select pilot courses for implementation.
- Provide specific training/workshops for VConnected Team.
- Develop engagement assessment rubric (includes comparison studies, surveys, self-evaluations, progress reports, CCSSE scores, and technical data reports).
- Implement on-line resource tools.
- Evaluate/reassess on-line resource tools and techniques
- Promote QEP to students.