

## Title III: Strategy I Progress Report

Task	Primary Factor	Contributing Factors	Targets	Date Completed
<b>Identify appropriate ERP/SIS System</b>				
	Contract Secured			4/1/2016
<b>System Software Configured/Installed</b>				
Unit 4 Solutions Management				
	Installation Completed			12/31/2016
	Data Capture I: Demographics			6/30/2017
	Data Capture II: 2013-2015			8/31/2017
	Data Capture III: 2016			9/27/2017
Dynamics GP				
	Installation Completed			5/31/2016
	Data Migration			8/31/2016
	Functional and Operational			2/28/2017
	Go-Live			3/1/2017
Greenshades				
	Installation Completed			6/30/2016
	Data Migration			8/31/2016
	Functional and Operational			2/28/2017
	Go-Live			3/1/2017
Reqlogic				
	Installation Completed			8/31/2016
	Data Migration			1/31/2017
	Functional and Operational			2/28/2017
	Go-Live			3/1/2017
Comprehensive Leave Manager				
	Installation Completed			12/31/2017
	Data Migration			1/31/2017
	Functional and Operational			2/28/2017
	Go-Live			3/1/2017

## Process Improvement

Implementation Team			
	Established		3/31/2016
On Site Trainings			
High Level System Trainings			
		Grant Year 1: Target 2, Actual 4	9/30/2016
		Grant Year 2: Target 3, Actual 7	9/30/2017
System Process Workflows			
Initial Collection			
		Grant Year 1: Target 50, Actual 157	9/30/2016
Review and Process			
		Grant Year 2: Target 100%, Actual 100%	9/30/2017
ERP/SIS Problem Finders			
	Program Outlined		4/30/2016
Problem Finder Awardees			
		Grant Year 1: 2 Awardees, Actual 6 Awardees	9/30/2016
		Grant Year 1: 2 Awardees, Actual 6 Awardees	9/30/2017
Problem Finder Participants			
		Grant Year 1: Target- 5% employees, Actual- 7% employees	9/30/2016
		Grant Year 2: Target- 5% employees, Actual- 6% employees	9/30/2017

## Training/Development

### Department Specific Training

		Grant Year 1:Target 2, Actual 12	9/30/2016
		Grant Year 2:Target 10, Actual 43	9/30/2017

### College Wide Training

		Grant Year 1:Target 1, Actual 2	9/30/2016
		Grant Year 2:Target 2, Actual 6	9/30/2017