

Media Services Projects:

The following are ongoing and completed Media Services projects:

Revised: 09082016

VERNON CAMPUS:

- 306: Reconfigure classroom from two projectors to one.
Completion Goal: During Summer 2016. **(NOT COMPLETED BUT IN PROCESS)**

WICHITA FALLS CENTURY CITY CAMPUS:

- 702: Installed Projection Screen and repositioned video projector **(IN PROCESS)**
- ITV 302: Install Secondary Graphics Computer Monitor **(IN PROCESS)**
- ITV 715: Hanging Microphone Replacement Project. **(COMPLETED)**
- ITV 715: Replace Document Camera (ELMO) **(NOT COMPLETED BUT IN PROCESS)**
- ITV 717: Replace Graphics Computer - Compatibility issue to display. **(COMPLETED)**
- ITV 717: Hanging Microphone Replacement Project. **(COMPLETED)**

WICHITA FALLS SKILLS TRAINING CENTER:

- 400: Install additional (2) 60 Inch Televisions. **(COMPLETED)**
Note: Due to sync issue with televisions, new HDMI video card for computer plus HDMI wiring and Distribution Amp is being installed shortly.
- 418: Install wireless graphics system for HVAC Programs **(COMPLETED)**
- 313: Replaced Hanging Projector **(COMPLETED)**

ONGOING PROJECTS:

- Continue overseeing technical issues of Skype/Pexip Room Project.
Note: Presently, working issue of no audio from Vernon 302, was checked and readjusted. Internal computer mixer, record input settings where set to 0. It appears to be operating normally at present.

Past Issues:

- Bandwidth issue was referred to RunBiz – Appears to have been resolved.
- Loud audio noise in background during skype class was referred to RunBiz – Appears to have been resolved.

REGION 9 – REMOTE SITE ISSUES:

- Region 9 – Archer City: Archer City original equipment having issues of Vernon seeing and hearing them but Archer City could see and hear Vernon normally. Region 9 has installed different system (Temporary) so Vernon can see and hear Archer City normally.
- Region 9 – Electra: Electra having camera issues, can see and hear Vernon normally. Vernon can only hear Electra at this time.